2021 LETTING SCHEDULE FOR PROCESSING PROJECTS

EVENT DISTRIBUTION TO: JANUARY FEBRUARY MARCH APRIL MAY JUNE JULY AUGUST SEPTEMBER OCTOBER NOVEMBER DECEMBER
LETTING STATUS MEETING 7/7/2020 8/11/2020 9/8/2020 10/6/2020 11/10/2020 12/1/2020 1/12/2021 2/9/2021 3/9/2021 4/6/2021 5/11/2021 6/8/2021
FINAL FIELD PLAN REVIEW HELD
ENGINEERING SERVICES 8/7/2020 9/4/2020 10/2/2020 10/30/2020 12/4/2020 1/1/2021 1/29/2021 3/5/2021 4/2/2021 5/7/2021 6/4/2021 7/2/2021
(24 WEEKS)
SUBMIT CORRECTED FFPR PLANS
WITH SPECIAL PROVISIONS ENGINEERING SERVICES 9/18/2020 10/16/2020 11/13/2020 12/11/2020 1/15/2021 2/12/2021 3/12/2021 4/16/2021 5/14/2021 6/18/2021 7/16/2021 8/13/2021
CES POPULATED/CONTROL
(18 WEEKS)
PODI, EXEMPT & STATE PROJECTS
R/W CERTIFICATION
UTILITY AGREEMENT via CONSTRUCTION BIDDING
ENVIR. CERTIFICATION ENG ADMINISTRATION 11/6/2020 12/4/2020 1/1/2021 1/29/2021 3/5/2021 4/2/2021 4/30/2021 6/4/2021 7/2/2021 8/6/2021 9/3/2021 10/1/2021
WORK AUTHORIZATIO! SERV
(11 WEEKS)
FOR ALL PROJECTS
COMPLETED FINAL PLANS CONSTRUCTION 11/13/2020 12/11/2020 1/8/2021 2/5/2021 3/12/2021 4/9/2021 5/7/2021 6/11/2021 7/9/2021 8/13/2021 9/10/2021 10/8/2021
PROJECT SPECIFIC SPECIAL PROVISIONS BIDDING
ADMINISTRATION . . . . . . . s . . . P . . . .
(10 WEEKS) NOTE: If the final plans are not received in the Office of Construction Bidding Administration by this date, individual approval from The Chief Engineer will be required before plans are accepted.
FOR A+B PROJECTS
COMPLETED FINAL PLANS EDM 11/13/2020 12/11/2020 1/8/2021 2/5/2021 3/12/2021 4/9/2021 5/7/2021 6/11/2021 7/9/2021 8/13/2021 9/10/2021 10/8/2021
FOR "EARLY AVAILABILITY" SECTION
(10 WEEKS) NOTE: After completed final plans are submitted to the Office of Construction Bidding Administration, "Plan Revisions only" must be submitted to CBA as a Revision by Amendment.
EXEMPT AND STATE PROJECTS
CONSTRUCTION AUTHORIZATION ENGINEERING SERVICES 12/4/2020 1/1/2021 1/29/2021 2/26/2021 4/2/2021 4/30/2021 5/28/2021 7/2/2021 7/30/2021 9/3/2021 10/1/2021 10/29/2021
(7 WEEKS)
PODI PROJECTS FHWA
PS&E PACKAGE TO FHWA via/ CONSTRUCTION
BIDDING 12/4/2020 1/1/2021 1/29/2021 2/26/2021 4/2/2021 4/30/2021 5/28,/2021 7/2/2021 7/30/2021 9/3/2021 10/1/2021 10/29/2021
(7 WEEKS) ADMINISTRATION
PODI PROJECTS
RECEIVE FHWA AUTHORIZATION CONSTRUCTION BIDDING | 4, /14505 1/15/2021 2/12/2021 3/12/2021 4/16/2021 5/14/2021 6/11/2021 7/16/2021 8/13/2021 9/17/2021 10/15/2021 11/12/2021
ADMINISTRATION
(5 WEEKS)
FINAL PLANS WITH ACCEPTED REVISIONS TO EDM
ENGINEERING DOCUMENT MANAGEMENT SECTION
SECTION (EXCLUDES A+B PROJECTS) 12/18/2020 1/15/2021 2/12/2021 3/12/2021 4/16/2021 5/14/2021 6/11/2021 7/16/2021 8/13/2021 9/17/2021 10/15/2021 11/12/2021
(5 WEEKS) DESIGN POLICY & SUPPORT
PROJECTS IN THIS LETTING PRESENTED TO
12/10/2020 1/21/2021 2/18/2021 3/18/2021 4/15/2021 5/20/2021 6/17/2021 7/15/2021 8/19/2021 9/16/2021 10/21/2021 11/18/2021
DOT BOARD FOR APPROVAL /10/ /21/. /18/. /18/. /15/. /20/. /17/. /15/2 3/19/2 /16/2 )21/2 /18/2
ADVERTISEMENTS GDOT WEBSITE
NOTICE TO CONTRACTORS & 12/23/2020 1/22/2021 2/19/2021 3/19/2021 4/23/2021 5/21/2021 6/18/2021 7/23/2021 8/20/2021 9/24/2021 10/22/2021 11/19/2021
(4 WEEKS) BIDX
DOT BOARD MEETING 1/21/2021 2/18/2021 3/18/2021 4/15/2021 5/20/2021 6/17/2021 7/15/2021 8/19/2021 9/16/2021 10/21/2021 11/18/2021 12/9/2021
LETTING DATE 1/22/2021 2/19/2021 3/19/2021 4/16/2021 5/21/2021 6/18/2021 7/16/2021 8/20/2021 9/17/2021 10/22/2021 11/19/2021 12/17/2021

THE ABOVE DATES ARE DEADLINES FOR ACCOMPLISHING EACH OF THE MANY ACTIVITIES AND SUBMISSIONS REQUIRED TO PREPARE A FEDERAL, STATE, OBLIGATION BOND OR AUTHORITY FINANCED PROJECT FOR LETTING. EACH DISTRICT AND OFFICE HEAD INVOLVED
WILL BE RESPONSIBLE FOR MEETING THESE DEADLINES. FAILURE TO SUBMIT THE REQUIRED PROJECT DOCUMENTS FOR ANY GIVEN PROJECT BY THE ESTABLISHED DEADLINE MAY RESULT IN THE PROJECT BEING WITHDRAWN FROM THE LETTING.

Digitally signed by Marc Mastronardi, P.E.
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Marc Mastronardi, P.E., Director of Construction




	Sheet1

		2020-10-30T15:00:54-0400
	Nicholas Fields


		2020-11-02T10:15:26-0500
	Marc Mastronardi, P.E.




